

SAKE 2006 Evaluation Report

APEC PROJECT PROPOSAL

Facesheet

(Tick ✓ one)	<input type="checkbox"/> Project seeking APEC funding	<input type="checkbox"/> Project for self-funding
	<input type="checkbox"/> Progress Report	<input checked="" type="checkbox"/> Evaluation Report

(Tick ✓ one where applicable) [✓] **Operational Account** [] **TILF Special Account**

Project number: MRC 04/2006 (To be filled in by Secretariat:)	Date received by Secretariat:	
Name of Committee/Working Group: Marine Resource Conservation Working Group		
Title of Project: Satellite Application on Knowledge-based Economy		
Proposing APEC Economy: Chinese Taipei		
Co-sponsoring APEC Economy (ies) : Indonesia, Viet Nam		
Project Overseer: Name, Title and Organization (M/F) Dr. Gwo-Dong Roam (M) Director General, Office of Science and Technology Advisors Environmental Protection Administration, Chinese Taipei		
Postal address: 41, Sec. 1, Jhonghua Road Taipei, Chinese Taipei	Tel: 886 2 23822841 Fax: 886 2 23115486 Email: gdroam@sun.epa.gov.tw	
Financial Information	Total cost of proposal (US\$): \$120,000	Amount being sought from APEC Central Fund (US\$): \$45,710
Type of Project: <input checked="" type="checkbox"/> seminar/symposium <input checked="" type="checkbox"/> short-term training course <input type="checkbox"/> survey or analysis and		
Project start date: 2006 January 1		Project end date: 2008 March 31

Brief description of Project : its purpose and the principal activities (including when and where) :

The **objective** of this project (SAKE) is to promote the development of knowledge-based economies. The method is to encourage the use of satellite images in the design/development/monitoring of marine-related economies by providing free satellite images. Satellite images of high ground resolution are commercially available, but they are too expensive to most potential users. The high cost of satellite images hinders their usage in knowledge-based economies, especially in the marine-related economies, which cover large surface areas. Two-meter resolution satellite images may be used in the planning, development, and monitoring of marine-related ecotourism, in coastal development and management, in the management of near-shore mariculture industry, and in the promotion and monitoring of marine parks in remote areas. Chinese Taipei contributed satellite images to match APEC funding of this project. Satellite coverage were initiated by users, and the priority of satellite coverage were managed by the Steering Committee that was composed of experts from co-sponsoring member economies and Chinese Taipei.

The major activities includes (1) Steering Committee Meeting, June 19-21, 2006, in Tainan, Chinese Taipei; (2) First Training Workshop, August 21-25, 2006, in Ho Chi Minh City, Viet Nam; (3) Second Training Workshop, September 11-16, 2006, in Jakarta, Indonesia; (4) First SAKE Workshop, March 26-27, 2007, in Manila, the Philippines; (5) acquiring Formosat-2 images and SPOT images for the national sub-projects in APEC MRCWG SAKE project.

Signature of Project Overseer:

(Separate written confirmation acceptable for email submission)

Date:

Signature of Committee Chair/WG Lead Shepherd:

(Not applicable to Progress Report

and Evaluation Report)

(Separate written confirmation acceptable for email submission)

Date:

Progress Report on APEC Projects

Status/Progress and Problems

Current status of project: On schedule (Yes) Within budget (Yes)

Objectives

How do results of the project thus far (if any) compare with its expected results? Include your results thus far (if any) relative to quantitative measures you proposed in paragraph 1 (and 25) of the project design proposal.

SAKE project was carried out by (1) building capability to process to be acquired Formosat-2 images, through Training Workshop, (2) setting field program and acquiring Formosat-2 data at the same time for joint analysis; (3) jointly analyze field data and satellite images; (4) report the result of analysis in the SAKE workshop. All of these designed tasks were completed according to the proposal.

Linkages, Methodology, Budget

Describe any problems which have arisen and how they were resolved, including changes in schedule or revised dates, budget changes, changes in participation, or additions or deletions of activities.

All planned committee meeting and three workshops were carried out as planned in the proposal. The satellite images as requested by SAKE participants were also delivered as soon as they are available.

The workshop proceedings were not edited, printed, nor delivered, the electronic form of the proceedings was not produced neither, because the draft contract for these work was rejected by the Program Director. The approved budget was returned to operational fund.

Gender Considerations

Provide a brief description of the impact of the project on women to date.

Provide details to show how women have been consulted on the delivery of the project.

What kind of sex-disaggregated data has been collected and used for the project?

The Steering Committee (SC) of SAKE project is the decision-making body in SAKE project. It is composed of women representing the Philippines and Indonesia, half of four member economies in SAKE SC. They are role models for women participation of SAKE project.

A Picture is more than a thousand words. The following pictures are participants of the two SAKE Training Workshops in Ho Chi Minh City and in Jakarta, and the First SAKE Workshop in Manila.



First SAKE Training Workshop in Ho Chi Minh City, 2006/8/21-25



Second SAKE Training Workshop in Jakarta, 2006/9/11-16



First SAKE Workshop in Manila, 2007/3/26-27

In short, women scientists are better represented in SAKE project than in their own scientific community.

Notes: All Committee and Working Group projects, irrespective of their source of funding, should be reported to BMC.

Please mark “N.A.” if any item is not applicable.

Name of Project should be identical with the name stated in the project proposal